

Upcoming Roadworks

April 2025

Table below covers main Wellington City Council scheduled roadworks for April 2025.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Northern Suburbs				
Haumia St RAB, Johnsonville	Road resurfacing	13 April	TBC	Nightwork
Johnsonville Rd, Johnsonville	Road resurfacing	15 April	TBC	Nightwork
118 Stewart Derive, Johnsonville	Retaining wall renewal	1 April to 30 June	Footpath closure	
Ironside/Bassett Rd int, Johnsonville	Road resurfacing	14 April	TBC	Nightwork
Glasgow/Central Tce, Kelburn	Pedestrian crossing	29 April to 05 May	Stop/go	
3 to12A Glasgow Street Kelburn	Retaining wall Maintenance	1 April to 30 April	One lane closure	Lane closure 09:00 to 16:00
135-157 Upland Road, Kelburn	Retaining wall Maintenance	07 April – 05 May	Lane closure & Parking removed opposite site (40m stretch at a time)	
Harriet St, Thorndon	Kerb, channel and footpath maintenance	18 Feb to 24 April	Stop/go	
Pitarua St, Thorndon	Kerb, channel and footpath maintenance	07 April to 14 May	One way system	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Burma Rd, Khandallah	Kerb, channel and footpath maintenance	28 April to 23 May	Stop/go	
Mandalay Tce, Khandallah	Kerb, channel and footpath maintenance	10 Feb to 24 April	Stop/go	
Box Hill, Khandallah	Street light installation	1 April to 30 April	Stop/Go	Lighting
Chaytor St, Karori	Remedial resurfacing	07 April	Stop/go	Nightwork
48 - 58 Chaytor Street, Karori	Catch fence and Rockfall attenuator installation	21 April – 21 June	Hit stick delineation / Parking removed opposite site	
Birdwood Street, Karori	Remedial works to failed slope	01 April to 25 September	One lane closure with traffic lights	
Makara Road, Karori	Retaining wall renewal	7 April to 7 August	Downhill land Closure	
Allington Street culvert, Karori	Bridge Upgrades	01 April to 30 June	Reduce speed signs installed. One lane will be closed for loading / unloading	
Takapu Rd, Takapu Valley	Guardrail	14 April to 09 May	One way system	
Churchill Dr, Crofton Downs	Remedial resurfacing	06 April to 07 April	Stop/go	Nightwork
Hutt Rd, Ngauranga	Drainage	19 March to 06 May	Lane drop	
Raroa Cres, Northland	Footpath maintenance and digouts	31 March to 09 April	Stop/go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Hereford St, Wilton	Footpath maintenance	10 April and 16 April	Stop/go	
Silverbirch Gr, Churton Park	Kerb and channel maintenance	17 April to 28 April	Residents access only	
Glanmire Rd, Newlands	Road resurfacing	16 April	TBC	
Mt Pleasant, Aro Valley	Road resurfacing	17 April	TBC	
Tawa Main Road, Tawa	Pedestrian crossing	1 April to 30 April	Stop/Go	Installation of pedestrian crossings
Collingwood St, Ngaio	Road resurfacing	09 April	Residents access only	Nightwork
Wadestown Road, Wadestown	Cycleway Construction	1 April to 30 April	Stop/Go	Raised pedestrian crossings & cycleway markings
CBD				
Boulcott St, Wellington Central	Pedestrian crossing	01 April to 30 April	Stop/Go	Installation of pedestrian ramps
Queens Wharf, Wellington Central	Road Maintenance	01 April to 10 April	Stop/Go	
Jervois Quay (Harris Street to Hunter Street) Wellington Central	Road Maintenance	04 April	Stop/Go	
60 Featherston Street - Wellington Central	Road Maintenance	28 April to 29 April	Stop/Go	mobility ramp

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
350 The Terrace, Te Aro	Road Maintenance	17 April to 30 April	Stop/Go	
Haining Street, Te Aro	Road Maintenance	07 April to 24 April	Stop/Go	
Oak Park Ave, Te Aro	Road Maintenance	25 April	Stop/Go	
Webb/Taranaki ST intersection, Mount Cook	Road Maintenance	16 April	Stop/Go	
Carlton Gore Road, Oriental Bay	Road Maintenance	07 April to 15 April	Stop/Go	
SOUTHERN SUBURBS				
Derwent St, Island Bay	Bank Stabilisation	01 April to 30 June	Road Closure/Stop/Go	Installing anchors, mesh and wire rope system
The Parade, Island Bay	Town Centre Upgrades	01 April to 30 April	Shoulder Closures	Installation of Pedestrian crossing pole
Kilbirnie Cres, Kilbirnie	Road Maintenance	01 April to 30 May	Stop/Go	
Queens Drive, Kilbirnie	Road Maintenance	01 April to 16 April	Stop/Go	
Tully Street, Kilbirnie	Road Maintenance	14 April to 30 April	Stop/Go	
Crawford Road, Kilbirnie	Road Maintenance	14 April to 25 April	Stop/Go	
Moxham Street, Hataitai	Road Maintenance	21 April to 16 May	Stop/Go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Evans Bay Parade, Hataitai Beach	Cycleway Construction	01 April to 30 June	Stop/Go	Renewal of Sea Wall
Adelaide Road (Between Stoke and Hall St), Mount Cook	Road Maintenance	01 April to 4 April	Stop/Go	
Adelaide Road (Between John st and Hall St), Mount Cook	Road Maintenance	07 April to 16 May	Stop/Go	
The Esplanade, Houghton Bay	Retaining wall renewal	01 April to 25 July	One lane closure with traffic lights	
Massey Road, Māhanga Bay	Retaining wall renewal-Sea Wall	30 April to 01 September	One lane closure with traffic lights	
Evans Bay Parade, Evans Bay	Road Maintenance	01 April to 16 April	Stop/Go	
Nevay Road, Karaka Bay	Road Maintenance	30 April to 30 June	Stop/Go	
Dransfield Street, Vogeltown	Road Maintenance	03 April to 18 April	Stop/Go	
Ahuriri Street, Strathmore Park	Road Maintenance	14 April to 18 April	Stop/Go	
Elizabeth Street, Mount Victoria	Road Maintenance	30 April to 07 May	Stop/Go	
Ferry Street, Seaton	Road Maintenance	30 April to 16 May	Stop/Go	

Definitions:

Dig out – a repair to a small section of the road structure

Pre-seal repairs – structural repairs to small sections of the road. We usually combine this with repairing or replacing sections of the pedestrian footpath, kerb and channel. This work is done two to three months before the surfacing work. This gives the road repairs time to settle and cure.

Sump – road drain

TTM – temporary Traffic Management

TSL – Temporary Speed Limit