

Upcoming Roadworks

February 2025

Table below covers main Wellington City Council scheduled roadworks for February 2025.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
NORTHERN SUBERBS				
Dominion Park St, Johnsonville	Kerb maintenance	21 Jan to 04 Feb 25	Stop/go	
Paparangi Cres, Paparangi	Sump	05 Feb to 26 Feb 25	Stop/go	
Hutt Rd, Kaiwharawhara	Drainage	27 Feb to 27 March 25	Stop/go	
Main Rd, Tawa	Digouts	20 Jan to 13 Feb 25	Stop/go	
Johnsonville Rd, Johnsonville	Footpath maintenance	14 Feb 25	Stop/go	
Nottingham St, Karori	Kerb, channel and footpath maintenance	17 Feb to 07 March 25	Stop/go	
Parkvale Rd, Karori	Kerb, channel and footpath maintenance	07 Jan to 14 Feb 25	Stop/go	
Garden Rd, Northland	Footpath maintenance	17 Feb to 18 Feb 25	Stop/go	
Glenmore St, Kelburn	Footpath maintenance	20 Feb to 26 Feb 25	Stop/go	
Clark St, Khandallah	Footpath handrail	27 Feb to 12 March 25	Stop/go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Mark Ave, Paparangi	Digouts	30 Jan to 4 Feb 25	Stop/go	
Wrights Hill, Karori	Digouts	05 Feb to 14 Feb 25	Stop/go	
Homebush Rd, Khandallah	Kerb, channel and footpath maintenance	21 Jan to 17 Feb 25	Stop/go	
Mandalay Tce, Khandallah	Kerb, channel and footpath maintenance	18 Feb to 10 March 25	Stop/go	
Collins Ave, Tawa	Resurfacing	17 Feb 25	Stop/go	
Lakewood Ave, Churton Park	Resurfacing	18 Feb 25	One way system	
Ironside Rd, Johnsonville	Resurfacing	19 Feb to 20 Feb 25	Stop/go	
Warwick St, Wilton	Resurfacing	21 Feb 25	Residents access only	
Omega St, Newlands	Resurfacing	14 Feb 25	Residents access only	
Haumia St, Johnsonville	Chipsealing	7 Feb 25	Stop/go	
Ohariu Valley Rd, Ohariu Valley	Chipsealing	7 Feb 25	Stop/go	
Pitt St, Wadestown	Chipsealing	10 Feb 25	Residents access only	
Woburn Rd, Northland	Chipsealing	10 Feb 25	Residents access only	
Rodney St, Northland	Chipsealing	10 Feb 25	Stop/go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Sydenham St, Northland	Chipsealing	10 Feb 25	Residents access only	
Highbury Rd, Highbury	Chipsealing	11 Feb 25	Residents access only	
Norna Cres, Highbury	Chipsealing	11 Feb 25	Residents access only	
Ramsey Place, Karori	Chipsealing	11 Feb 25	Residents access only	
Montgomery Ave, Karori	Chipsealing	11 Feb 25	Residents access only	
Collier Ave, Karori	Chipsealing	11 Feb 25	Residents access only	
Clutha Ave, Khandallah	Chipsealing	12 Feb 25	Stop/go	
Wadestown Rd, Wadestown	Chipsealing	12 Feb 25	Residents access only	
Fraser Ave, Johnsonville	Chipsealing	13 Feb 25	Residents access only	
Perth St, Ngaio	Chipsealing	14 Feb 25	Stop/go	
Ranui Tce, Tawa	Chipsealing	14 Feb 25	Stop/go	
Cecil Rd, Wadestown	Chipsealing	14 Feb 25	Residents access only	
Sar St, Wadestown	Chipsealing	17 Feb 25	Residents access only	
Broderick Rd, Johnsonville	Chipsealing	17 Feb 25	Stop/go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Cambrian St, Churton Park	Chipsealing	18 Feb 25	Residents access only	
Churton Dr, Churton Park	Chipsealing	20 Feb 25	Stop/go	
Old Porirua Rd, Ngaio	Chipsealing	21 Feb 25	Road closure	
Karori Road, Karori	Cycleway Construction	01 Feb – 28 Feb	Stop/Go	Cycle way works
Box Hill, Khandallah	Street light installation	01 Feb – 28 Feb	Stop/Go	
Wadestown Road, Wadestown	Cycleway Construction	01 Feb – 28 Feb	Stop/Go	Raised pedestrian crossings & cycleway markings
Stewart Drive, Johnsonville	Retaining wall renewal	17 Feb - 30 Jun	Footpath closure	
Kaiwharawhara Road, Kaiwharawhara	Retaining wall Maintenance	01 Feb – 28 Feb	Footpath & Cycle Lane closure	Affected only during material delivery
Northland Road, Northland	Retaining wall Maintenance	01 Feb – 28 Feb	Footpath closure	Affected only during material delivery
Glasgow Street, Kelburn	Retaining wall Maintenance	17 Feb – 30 Mar	Hit-stick delineation & Parking removed opposite site (to be confirmed)	
CBD				
Boulcott St	Pedestrian crossing	01 Feb – 31 Mar	Stop/Go	Installation of pedestrian ramps
Webb Street, Te Aro	Road Maintenance	03 Feb – 19 Feb	Stop/Go	
Murphy Street, Thorndon	Road Maintenance	12 Feb – 20 Feb	Road Closure	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Carlton Gore Road, Oriental Bay	Road Maintenance	20 Feb - 07 Mar	Stop/Go	
Bowen Street, Pipitea	Road Maintenance	06 Feb – 20 Feb	Stop/Go	
Abel Smith Street, Te Aro	Road Maintenance	09 Feb – 15 Feb	Semi Road Closure	
Feltex Lane, Te Aro	Road Maintenance	01 Feb – 28 Feb	Stop/Go	
College Street, Te Aro	Road Maintenance	01 Feb – 28 Feb	Stop/Go	
Willis Street, Te Aro	Road Maintenance	24 Feb – 07 Mar	Stop/Go	
SOUTHERN SUBERBS				
The Parade, Island Bay	Town Centre Upgrades	01 Feb – 28 Feb	Shoulder Closures	Installation of Pedestrian crossing pole
Evans Bay Parade, Hataitai Beach	Cycleway Construction	01 Feb – 30 Jun	Stop/Go	Renewal of Sea Wall
Rintoul St/Luxford, Berhampore	Cycleway Construction	01 Feb – 28 Feb	Stop/Go	Installation of Cycleway
The Esplanade, Houghton Bay	Retaining wall renewal	17 Feb - 25 Jul	One lane closure with traffic lights or stop-go	
Frobisher Street, Island Bay	Road Maintenance	01 Feb - 10 Feb	Stop/Go	
McColl Street, Vogeltown	Road Maintenance	01 Feb – 20 Feb	Stop/Go	
Balfour Street, Mornington	Road Maintenance	05 Feb – 21 Feb	Road closed	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Rintoul Street, Berhampore	Road Maintenance	04 Feb – 15 Feb	Stop/Go	
Te Wharepouri & Russell Tce, Berhampore	Road Maintenance	05 Feb – 12 Mar	Stop/Go	
Taiaroa Street & Tukanae Street, Strathmore Park	Road Maintenance	07 Feb – 20 Feb	Stop/Go	
Tapiri, Hataitai	Road Maintenance	07 Feb – 18 Feb	Stop/Go	
Kilbirnie Cres, Kilbirnie	Road Maintenance	19 Feb – 16 Apr	Stop/Go	
Hornsey Road, Melrose	Road Maintenance	24 Feb - 07 Mar	Stop/Go	
Nevay Road, Miramar	Road Maintenance	28 Feb - 16 Apr	Stop/Go	

Definitions:

Dig out – a repair to a small section of the road structure

Pre-seal repairs – structural repairs to small sections of the road. We usually combine this with repairing or replacing sections of the pedestrian footpath, kerb and channel. This work is done two to three months before the surfacing work. This gives the road repairs time to settle and cure.

Sump – road drain

TTM – temporary Traffic Management

TSL – Temporary Speed Limit