

Upcoming Roadworks

May 2025

Table below covers main Wellington City Council scheduled roadworks for May 2025.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Northern Suburbs				
Tawa Main Road, Tawa	Pedestrian crossing	01 May to 30 May	Stop/Go	Installation of pedestrian crossings
Chastudon Place, Tawa	Digout	26 May to 28 May	Stop/Go	
Burma Rd, Johnsonville	Kerb, channel and footpath maintenance	12 May to 09 June	Stop/Go	
118 Stewart Drive, Johnsonville	Retaining wall renewal	01 May to 30 June	Footpath closure	
Johnsonville Rd, Johnsonville	Road resurfacing	04 May and 06 May	Lane Closure, Temporary signals	Nightwork
Glenmore St, Kelburn	Footpath maintenance	19 May to 22 May	Shoulder Closure & Stop/Go	
135 - 157 Upland Road, Kelburn	Retaining wall Maintenance	01 May to 30 May	Hit stick delineation & Parking removed opposite site	
3 - 12A Glasgow Street Kelburn	Retaining wall Maintenance	01 May to 30 May	One lane closure	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Glasgow/Central Tce, Kelburn	Pedestrian crossing	12 May to 20 May	Stop/Go	
48 & 58 Chaytor Street, Karori	Catch fence and Rockfall attenuator installation	01 May to 21 June	Hit stick definition & Parking removal	
Birdwood Street, Karori	Remedial works to failed slope	01 May to 5 September	One lane closure with traffic lights	
Makara Road, Karori	Retaining wall renewal	01 May to 7 August	Downhill land Closure	
Allington Street culvert, Karori	Bridge Upgrades	01 May to 30 June	Reduced speed / One lane closure loading/unloading materials	
Box Hill, Khandallah	Street light installation	01 May to 30 May	Stop/Go	Lighting
Mandalay Tce, Khandallah	Kerb, channel and footpath maintenance	10 Feb to 09 May	Stop/Go	
Glanmire Rd, Newlands	Road resurfacing	12 May	Stop/Go	
Grovenor Terrace Wall, Wadestown	Emergency Rout Wall Upgrades	01 May to 30 December	One Lane closure with temporary traffic lights- TBC	
Takapu Rd, Takapu Valley	Guardrail	05 May to 27 May	One way system	
John Sims Dr, Broadmeadows	Footpath maintenance and minor safety work	22 April to 08 May	Stop/Go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Silverbirch Gr, Churton Park	Kerb and channel maintenance	28 April to 07 May	Residents access only	
Military Rd, Northland	Kerb, channel and footpath maintenance	21 May to 04 June	Stop/Go	
Pitarua St, Thorndon	Kerb, channel and footpath maintenance	07 April to 16 May	One way system	
CBD				
Boulcott St, Central City	Pedestrian crossing	01 May to 30 May	Stop/Go	Installation of pedestrian ramps
Queens Wharf, Central City	Road Maintenance	06 May to 23 May	Stop/Go	
Lambton Quay east and Bunny Street, Central City	Road Maintenance	19 May to 30 May	Stop/ Go and Road Closure	
172 Wakefield Street, Central City	Road Maintenance	15 May to 20 May	Stop/Go	
Jervois Quay (Harris Street to Hunter Street) Central City	Road Maintenance	04 May to 06 May	Stop/Go	
60 Featherston Street - mobility ramp, Central City	Road Maintenance	13 May to 15 May	Stop/Go	
Haining Street, Te Aro	Road Maintenance	10 May to 30 May	Stop/Go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Oak Park Ave, Te Aro	Road Maintenance	09 May	Stop/Go	
Webb/Taranaki ST intersection, Mount Cook	Road Maintenance	06 May to 9 May	Stop/Go	
Carlton Gore Road, Oriental Bay	Road Maintenance	19 May to 30 May	Stop/Go	
Murphy Street, Thorndon	Road Maintenance	25 May to 29 May	Stop/Go	
SOUTHERN SUBURBS				
The Parade, Island Bay	Town Centre Upgrades	01 May to 30 May	Shoulder Closures	Installation of Pedestrian crossing pole
Derwent Street, Island Bay	Slope Stabilisation, construction of new retaining wall	1 May to 30 June	Full lane closure during working hours (Monday to Saturday 7am-6pm), single lane closure under stop/go at all other times.	
Balfor St- Berhampore	Kerb, channel and footpath maintenance	12 May to 06 June	Stop/go	
Liardet St- Berhampore	Kerb and channel maintenance and footpath widening	22 April to 23 May	Stop/go	
Evans Bay Parade, Hataitai Beach	Cycleway Construction / Renewal of Sea Wall	01 May to 30 July	Stop/Go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Moxham Street, Hataitai	Road Maintenance	05 May to 30 May	Stop/Go	
Kilbirnie Cres, Kilbirnie	Road Maintenance	01 May to 30 May	Stop/Go	
Tully Street, Kilbirnie	Road Maintenance	14 May to 30 May	Stop/Go	
Crawford Road, Kilbirnie	Road Maintenance	04 May to 09 May	Stop/Go	
Taiaroa Street, Strathmore Park	Road Maintenance	08 May to 09 May	Stop/Go	
Monorgan Street, Strathmore Park	Road Maintenance	05 May to 7 May	Stop/Go	
Ahuriri Street, Strathmore Park	Road Maintenance	06 May to 08 May	Stop/Go	
Ohiro Road, Brooklyn	Parking Bay	01 May to 30 June	Stop/Go	Construction of parking bay and line marking
Miro Street, Miramar	Road Maintenance	01 May to 3 May	Stop/go	
Adelaide Road (Between John st and Hall St), Mount Cook	Road Maintenance	07 May to 30 May	Stop/Go	
Elizabeth Street, Mount Victoria	Road Maintenance	01 May to 09 May	Stop/Go	
Nevay Road, Karaka Bay	Road Maintenance	15 May to 30 May	Stop/Go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Opp. 270 Massey Road, Māhanga Bay	Retaining wall renewal-Sea Wall	1 May to 30 September	Single lane closure under stop/go at all other times.	
The Esplanade, Houghton Bay	Retaining wall renewal	1 May to 30 July	One lane closure / traffic lights	

Definitions:

Dig out – a repair to a small section of the road structure

Pre-seal repairs – structural repairs to small sections of the road. We usually combine this with repairing or replacing sections of the pedestrian footpath, kerb and channel. This work is done two to three months before the surfacing work. This gives the road repairs time to settle and cure.

Sump – road drain

TTM – temporary Traffic Management

TSL – Temporary Speed Limit