

# Upcoming Roadworks

August 2025

Table below covers main Wellington City Council scheduled roadworks for August 2025.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
CBD				
Various	Reactive	01 August to 31 August	Stop/go	
Various	Roadmarking	01 August to 31 August	Stop/go	
Northern Suburbs				
Sunshine Ave, <b>Karori</b>	Kerb, channel and footpath	11 August to 27 August	Stop/go	
Victory Ave, <b>Karori</b>	Footpath maintenance and road repairs	28 August to 04 September	Stop/go	
Homewood Ave, <b>Karori</b>	Footpath maintenance and digouts	12 August and 28 August	Stop/go	
Newcombe Cres, <b>Karori</b>	Footpath maintenance and road repairs	11 August to 18 August	Stop/go	
Old Karori Rd, <b>Karori</b>	Kerb and channel	19 August to 23 August	Stop/go	
Seaforth Tce, <b>Karori</b>	Kerb, channel and footpath maintenance	25 August and 16 September	Stop/go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Blakey Ave, <b>Karori</b>	Kerb, channel and footpath maintenance	21 July to 01 August	Stop/go	
Birdwood St, <b>Karori</b>	Remedial works to failed slope	01 August to 31 August	One lane closure with traffic lights	
Makara Road, <b>Karori</b>	Retaining wall renewal	01 August to 31 August	Downhill lane Closure	
Allington Street culvert, <b>Karori</b>	Bridge Upgrades	01 August to 31 August	One lane closure	
Helston Rd, <b>Johnsonville</b>	Footpath maintenance and digouts	05 August to 11 August	Stop/go	
Ironside Rd, <b>Johnsonville</b>	Kerb, channel and footpath maintenance	30 July to 08 August	Stop/go	
Stewart Derive, <b>Johnsonville</b>	Retaining wall renewal	1 August to 31 August	Footpath closure	
Beauchamp St, <b>Tawa</b>	Kerb, channel and footpath maintenance	04 August to 06 September	Stop/go	
Leadley Lane, <b>Tawa</b>	Water cutting	01 August	Stop/go	
Taylor Tce, <b>Tawa</b>	Water cutting	01 August	Stop/go	
Findlay St, <b>Tawa</b>	Water cutting	04 August	Stop/go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Tawa Main Road, <b>Tawa</b>	Pedestrian crossing	01 August to 31 August	Stop/Go	Installation of pedestrian crossing lighting
Hutt Rd-South, <b>Ngaio</b>	Water cutting	04 August	Stop/go	
Khandallah Road – Cockayne Road, <b>Ngaio</b>	Road Marking	01 August to 31 August	Stop/Go	Cycleway shoulder marking
Whakowhai Street, <b>Ngaio</b>	Road Marking	01 August to 31 August	Stop/Go	Cycleway shoulder marking
Ravi St, <b>Khandallah</b>	Footpath maintenance	24 July to 04 August	Stop/go	
Box Hill, <b>Khandallah</b>	Street light installation	01 August to 31 August	Stop/Go	Bollard installation
Khandallah Road to Simla Cres, <b>Khandallah</b>	Parking Bay Construction	01 August to 31 August	Stop/Go	Parking layby construction
Grovenor Terrace Wall, <b>Wadestown</b>	Emergency Rout Wall Upgrades	01 August to 31 August	One Lane closure	
Randwick Rd, <b>Northland</b>	Dish channel	25 July to 09 August	Stop/go	
<b>SOUTHERN</b>				
<b>Various</b>	Reactive	01 August to 31 August	Stop/go	
Evans Bay Parade, <b>Hataitai Beach</b>	Cycleway Construction	01 August to 31 August	Stop/Go	Renewal of Sea Wall

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Evans Bay Parade, <b>Hataitai Beach</b>	Cycleway Construction	01 August to 31 August	Stop/Go	Construction of cycleway
Evans Bay Parade, <b>Hataitai Beach</b> (Niwa to dog Park)	Cycleway Construction	01 August to 31 August	Stop/Go	Construction of cycleway
Ohiro Road, <b>Brooklyn</b>	Parking Bay Construction	1 August to 31 August	Stop/Go	Construction of parking bay and line marking
Mortimer Terrace, <b>Aro Valley</b>	Retaining Wall	1 August to 31 August	Road closure, pedestrian and resident access maintained	

#### Definitions:

*Dig out – a repair to a small section of the road structure*

*Pre-seal repairs – structural repairs to small sections of the road. We usually combine this with repairing or replacing sections of the pedestrian footpath, kerb and channel. This work is done two to three months before the surfacing work. This gives the road repairs time to settle and cure.*

*Sump – road drain*

*Water Cutting - Water blasting to remove the top surface of a road – noisy work*

*TTM – temporary Traffic Management*

*TSL – Temporary Speed Limit*