

Upcoming Roadworks

January 2025

Table below covers main Wellington City Council scheduled roadworks for January 2025.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Northen Suburbs				
Fernhill Tce, Wadestown	Drainage- sumps	07 Jan to 28 Jan	Stop/go	
Dominion Park St, Johnsonville	Drainage, dish channel	31 Jan to 14 Feb	Stop/go	
Main Rd, Tawa	Digouts	20 Jan to 03 Feb	Stop/go	
Parkvale Rd, Karori	Footpath maintenance and digouts	07 Jan to 20 Jan	Stop/go	
Garden Rd, Northland	Footpath maintenance	21 Jan to 22 Jan	Stop/go	
Glenmore St, Kelburn	Footpath maintenance	23 Jan to 30 Jan	Contraflow	
Glenmore St accessway	Replacement of accessway steps	13 Jan to 14 March	Access restricted to residents only	
Hollies Cres, Johnsonville	Footpath maintenance	07 Jan to 28 Jan	Stop/go	
Grenada Dr, Grenada Village	Digouts	07 Jan to 13 Jan	Stop/go	
Homebush Rd, Khandallah	Footpath maintenance	14 Jan to 05 Feb	Stop/go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Wadestown Rd, Wadestown	Road resurfacing	06 Jan	Stop/go	
Newlands Rd, Newlands	Road resurfacing	07 Jan to 10 Jan	Stop/go	
Chaytor St, Northland	Road resurfacing	12 Jan	Lane closure. Night shift	
Karori Tunnel	Road resurfacing	13 Jan, 14 Jan, 15 Jan	Road closure. Night shift	
Baylands Dr, Newlands	Chipsealing	13 Jan	Residents access only	
Kipling St, Johnsonville	Chipsealing	13 Jan	Residents access only	
Roy St Tawa	Chipsealing	14 Jan	Residents access only	
Ranui Tce, Tawa	Chipsealing	14 Jan	Residents access only	
Kenmore St, Newlands	Chipsealing	17 Jan	Stop/go	
Tremewan St, Tawa	Chipsealing	17 Jan	Residents access only	
Pitt St, Wadestown	Chipsealing	21 Jan	Residents access only	
Karori Road. Karori	Cycleway Construction	03 Jan to 28 Feb	Stop/Go	
Box Hill, Khandallah	Street light installation	03 Jan to 28 Feb	Stop/Go	
Wadestown Road, Wadestown	Cycleway Construction	03 Jan to 28 Feb	Stop/Go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Southern Suburbs				
Frobisher St, Island Bay	Road Maintenance	13 Jan to 24 Jan	Stop/Go	
Mccoll St, Vogeltown	Road Maintenance	03 Jan to 24 Jan	Stop/Go	
Balfour St, Mornington	Road Maintenance	07 Jan to 09 Jan	Road closed	
Volga St, Island Bay	Road Maintenance	27 Jan to 28 Jan	Stop/Go	
Te Wharepouri & Russell Tce Newtown	Road Maintenance	06 Jan to 31 Jan	Stop/Go	
Rintoul St, Berhampore	Road Maintenance	27 Jan to 07 Feb	Stop/Go	
Taiaroa St, Strathmore Park	Road Maintenance	03 Jan to 31 Jan	Stop/Go	
Tapiri St, Hataitai	Road Maintenance	07 Jan to 24 Jan	Stop/Go	
Kilbirnie Cres, Kilbirnie	Road Maintenance	13 Jan to 07 Mar	Stop/Go	
Dufferin St, Mount Cook	Road Maintenance	10 Jan	Stop/Go	
The Parade, Island Bay	Town Centre Upgrades	03 Jan to 28 Feb	Shoulder Closures	Installation of Pedestrian crossing pole
Evans Bay Parade, Hataitai Beach, Roseneath	Cycleway Construction	03 Jan to 30 Jun	Stop/Go	Renewal of Sea wall
Rintoul St/Luxford, Berhampore	Cycleway Construction	03 Jan to 28 Feb	Stop/Go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
CBD				
Webb St, Te Aro	Road Maintenance	23 Jan to 23 Jan	Stop/Go	
Cuba St, Te Aro	Road Maintenance	24 Jan to 27 Jan	Stop/Go	
Carlton Gore Rd, Oriental Bay	Road Maintenance	28 Jan to 07 Feb	Stop/Go	
Aurora Tce, Kelburn	Road Maintenance	13 Jan to 24 Jan	Road Closure	
Bowen St, Pipitea	Road Maintenance	19 Jan to 23 Jan	Stop/Go	
Abel Smith St, Te Aro	Road Maintenance	26 Jan to 30 Jan	Partial Road Closure	
Feltex Lane, Te Aro	Road Maintenance	26 Jan to 26 Jan	Stop/Go	
College St, Te Aro	Road Maintenance	27 Jan to 30 Jan	Stop/Go	

Definitions:

Dig out – a repair to a small section of the road structure

Pre-seal repairs – structural repairs to small sections of the road. We usually combine this with repairing or replacing sections of the pedestrian footpath, kerb and channel. This work is done two to three months before the surfacing work. This gives the road repairs time to settle and cure.

Sump – road drain

TTM – temporary Traffic Management

TSL – Temporary Speed Limit