

# Upcoming Roadworks

## September 2025

Table below covers main Wellington City Council scheduled roadworks for September 2025.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
<b>CBD</b>				
Pipitea St, <b>Thorndon</b>	Cycleway Construction	01 September to 31 September	Road Closure	Median island construction
Various Streets	Road marking	01 September to 31 September		
Various Streets	Reactive - signs, street furniture, pavement repairs	01 September to 31 September	Stop / go	
<b>NORTHERN SUBURBS</b>				
Sunshine Ave, <b>Karori</b>	Preseal- kerb, channel and footpath	11 September to 27 September	Stop / go	
Victory Ave, <b>Karori</b>	Preseal- footpath maintenance and road repairs	29 September to 06 October	Stop / go	
Homewood Ave, <b>Karori</b>	Preseal- footpath maintenance and digouts	16 September to 02 October	Stop / go	
Newcombe Cres, <b>Karori</b>	Preseal- footpath maintenance and road repairs	28 August to 02 September	Stop / go	
Old Karori Rd, <b>Karori</b>	Preseal- kerb and channel	01 September to 05 September	Stop / go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Seaforth Tce, <b>Karori</b>	Preseal- kerb, channel and footpath maintenance	08 September	Stop / go	
Rosehaugh Ave, <b>Karori</b>	Preseal- kerb and channel	09 September to 07 October	Stop / go	
Birdwood Street, <b>Karori</b>	Remedial works to failed slope	01 September to 31 September	Stop / go	
Makara Road, <b>Karori</b>	Retaining wall renewal	01 September to 31 September	Stop / go	
Allington Street, <b>Karori</b>	Bridge Upgrades	01 September to 31 September	Stop / go	
Box Hill, <b>Khandallah</b>	Installation works	01 September to 31 September	Stop / go	Signal pole installation
Khandallah Road – Cockayne Road, <b>Khandallah</b>	Road Marking	01 September to 31 September	Shoulder Closure	Cycleway shoulder marking
Ravi St, <b>Khandallah</b>	Footpath maintenance	24 July to 08 September	Stop / go	
Khandallah Road to Simla Cres, <b>Khandallah</b>	Parking Bay Construction	01 September to 31 September	Stop / go	Parking layby construction
Whakowhai Street, <b>Ngaio</b>	Road Marking	01 September to 31 September	Shoulder Closure	Cycleway shoulder marking
Randwick Rd, <b>Northland</b>	Dish channel	25 July to 17 September	Stop / go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Helston Rd, <b>Johnsonville</b>	Preseal- footpath maintenance and digouts	08 September to 15 September	Stop / go	
Beauchamp St, <b>Tawa</b>	Preseal- kerb, channel and footpath	31 July to 07 October	Stop / go	
Grovenor Terrace, <b>Wadestown</b>	Emergency Rout Wall Upgrades	01 September to 31 September	Stop / go	
<b>SOUTHERN SUBURBS</b>				
Evans Bay Parade, <b>Hataitai Beach</b>	Cycleway Construction	01 September to 30 September	Stop / go	Renewal of Sea Wall
Evans Bay Parade, <b>Hataitai Beach</b>	Cycleway Construction	01 September to 30 September	Stop / go	
Evans Bay Parade, <b>Niwa - Dog Park</b>	Cycleway Construction	01 September to 30 September	Stop / go	
Ohiro Road, <b>Brooklyn</b>	Parking Bay Construction	01 September to 30 September	Stop / go	

**Definitions:**

*Dig out – a repair to a small section of the road structure*

*Pre-seal repairs – structural repairs to small sections of the road. We usually combine this with repairing or replacing sections of the pedestrian footpath, kerb and channel. This work is done two to three months before the surfacing work. This gives the road repairs time to settle and cure.*

*Sump – road drain*

*TTM – temporary Traffic Management*

*TSL – Temporary Speed Limit*